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you.
3) Status of Utility Facilities Mapping\BUD membership

A T& T and Cumberland Electric were the only utility companies present who were
members of BUD. The DBT’s were asked to contact the companies directly for any
location needs.

a) Preferred Process for making inquiries:

Please see the sign in sheet and Appendix D of the Scope of Services. Contact names,
phone numbers, and email for contact persons can be gathered from these sources.

b) Utility Estimates

A brief overview was provided to the utility companies advising that each DBT will be
asking them for a preliminary estimate and a schedule in order to prepare their bid for the
project. Since the plans have been developed to an advanced stage, it was expressed that
hopefully this will not be much different than for a Design Bid Build project. The utility
companies were asked to contact the D11 utility agent if they had any questions about
project requirements.

4) Specific Project “Areas of Concern” for Utility Companies

The Utility Companies present had not seen the entire set of plans. Therefore, they had
little to offer regarding facilities in the area to avoid. KYTC advised that copies of the
plans, in the “preferred” format of the utility company, would be provided as soon as
possible.




5) Status of Permits

DEA provided an update regarding the status of the permit application. Biological
Assessments are currently underway and field work is expected to be completed by
August. Any mitigation requirements resulting from this work will be provided to the
DBT’s when it becomes available.

6) Right of Way
a) Mineral Rights

The DBT’s were advised by David Beattie with KYTC that according to the Revenue
Cabinet, no property owners are currently paying taxes on minerals for any of the
properties on the project. However, some parcels had been mined for coal in the past.
KYTC advised that should a property owner bring up this issue during the right of way
phase, the DBT and KYTC would have to evaluate this on a case by case basis. If
necessary, the project schedule would be adjusted at that time.

b) Addendum (Legal Services Condemnation Suit Bid Item)

Components of your bid: The bid for the project shall be composed of two (2) “all
inclusive” lump sum bids item that include all design, construction, and services outlined
in the Scope of Services document. KYTC requires that a separate bid be prepared for
the work in each County. As an addendum, KYTC has asked that a bid item for Legal
Services-Condemnation Suit be provided for each County. All teams were aware of
this change.

7) “Value Added” question process

KYTC has provided plans that are at the latter stages of project development. In general,
minor adjustments to horizontal alignment and vertical grades that did not change the
Right of Way or cause the permit to be amended would be considered “reasonable.”
Examples of the “value added” components would be changes that did increase Right of
Way (or reduced Right of Way), changes to the stream impacts such that the permits
would need to be amended, changes to the “clear zone” provided, changes to length of
truck lanes provided etc. In an effort allow the most flexibility for the DBT, questions
may be submitted to Rob Martin (not Steve Waddle) requesting a “ruling” in this
regard. For this type of question, KYTC will treat this as confidential and not post the
information to the web. However, if such a question does involve a “design exception”,
KYTC will post this to the web with the appropriate approvals.

This process was discussed with the DBT’s and all were offered the opportunity to
comment. KYTC advised that the DBT’s would be given the opportunity to withdraw a




question “with no answer” once it has been determined whether the question and answer
would be posted to the project website or treated as confidential.

Questions:

1) If no response regarding possible mitigation requirements is received from the various
reviewing agencies, (US Fish and Wildlife etc) prior to turning in a bid, what should the
DBT assume?

Answer: As presented in the Scope of Services, there are several potential mitigation
items already included in the project. The DBT should plan on providing a very rigorous
erosion control plan for the project. The DBT shall provide a bid based upon information
that is available at the time bids are presented. Any changes in this regard that may
develop after the bid is turned in will be dealt with on a case by case basis.

2) Is the pavement design for the project approved?
Answer: The Pavement Design for this project is still pending approval. This will be
provided as soon as it is available. A pavement design is shown in the typical sections

for the plans, but this is expected to change.

3) In regards to the mineral rights, will the DBT be responsible for paying royalties for
any minerals removed from within the project right of way?

Answer: It is the intent of this project to purchase all right of way “fee simple”. Based
upon this approach, KYTC will purchase mineral rights to a depth of 150” below the
lowest point in the roadway template at any given location along the new roadway. The
DBT will not be required to pay royalties for any minerals removed with the right of way.




